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October 2018




CIP Status Report

October 2018
Summary
District #1 S 38,128,764
District #2 S 15,711,760
District #3 S 34,310,881
District #4 S 32,815,907
District #5 S 76,592,484
District #6 S 30,951,827
District #7 S 42,989,808
District #8 S 49,091,646
Multi-District Projects S 169,051,879
Airport Projects S 89,077,051
Citywide Projects S 14,796,846
Downtown Projects S 238,142,989
Zoo Projects S 28,371,902
Total S 860,033,744
Total Number of Projects 179



City of El Paso
Capital Improvement Department

Contact Person

Salinas, Lupe

Chavira, Hector

Lopez, Daniel

Vela, Nancy

Castrejon, Monica

Reyes, Sergio

Salinas, Lupe

Salinas, Lupe

Vela, Nancy

Salinas, Lupe

Do, Tony

TBD

Project Status

Design

Bidding

Construction

Pre- Design

Pre- Design

Pre- Design

Design

Construction

Design

Design

Design

Pre- Design

Project Name

Annie Reconstruction

Bartlett Park Improvements

Borderland Park Improvements

Canterbury Trail

District 1 Neighborhood Water Park

Doniphan and West Green Signal

Ethel Reconstruction

Irwin J. Lambka Parking Lot

Montecillo Brio Station

Montoya Heights Sidewalk

Northwestern and Helen of Troy Signal

Palisades Trailhead

CIP Active Status
October 2018

Comments

Final design effective October 1 due October 30.

Bid Open scheduled October 17.

Construction NTP effective September 24 due January 21, 2019

Re-evaluating project scope of work.

Site negotiations in process. Upon approval of agreement, NTP for design
to be issued.

Legal Department reviewing pre-emption agreements.

Final design effective October 1 due October 30.

Construction effective October 1 due January 29, 2019.

Scope of work meeting held September 24. Re-evaluating consultant fee
proposal.

Final design effective October 1 due October 30.

Project funded and anticipated to be completed within FY 19.

CID moving forward with project after response from bond counsel.
Project assignment and scoping in progress.

Budget Source

2013 Street Infrastructure

2012 Quality of Life

CDBG

2013 Street Infrastructure

2017 Capital Plan

2017 Capital Plan

2013 Street Infrastructure

Internal Funds
2010 Transportation COs

Sun Metro Grant/ 2011
Transportation CO's

2013 Street Infrastructure

2017 Capital Plan

2012 Quality of Life

Original Amount

461,257

1,000,000

327,500

1,302,300

7,900,000

300,000

988,983

375,000

300,000

1,360,900

300,000

300,000

Adjusted Budget

$ 461,257
$ 1,000,000
$ 328,829
$ 1,302,300
$ 7,900,000
$ 300,000
$ 988,983
$ 375,000
$ 300,000
$ 1,360,900
$ 300,000
$ 300,000

Design
Status

60%

100%

100%

0%

0%

0%

60%

100%

0%

60%

100%

0%

Constr
Status

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

1 Lopez, Daniel Design Paved Trails- Mountain to River Trails System Scoping meeting with consultant to be scheduled early October. 2012 Quality of Life S 872,000 $ 872,000 0% 0%

Awaiting electrical proposal from contractor due September 28.

- . . o o
1 Bocanegra, Alfredo Bidding Redd Road Median & Parkway Landscaping Anticipate construction to begin end of October/ early November 2018, 2013 Street Infrastructure S 1,900,000 $ 3,656,734 100% 0%
1 Do, Tony Design Resler and Nardo Goodman Signal Eiﬁlrﬁﬁiﬁd installation October 2018 in coordination with other SAM 2017 Capital Plan $ 300,000 $ 300,000  100% 0%
In construction. Construction contract terminated by City Council on
1 Reyes, Liz Construction Robinson Street September 4. Working with Bond Surety Company to move project to 2013 Street Infrastructure S 2,709,660 $ 3,523,503 100% 91%
completion.
1 Jaloma, Oscar Design Robinson Street Phase |l Final design NTP effective September 4 due October 15. 2013 Street Infrastructure S 2,700,622 S 2,700,622 90% 0%
1 Do, Tony Design Schuster and El Paso Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan S 300,000 $ 300,000 100% 0%
. . Rockwall enclosures and basketball demolition -ongoing. Construction . .
1 Lopez, Daniel Construction Thorn Park Improvements NTP effective August 27 due December 25, 2018, CDBG S 775,800 S 777,107 100% 10%
. . Contractor working on grading and installation of sidewalks. Construction 0 .
1 Lopez, Daniel Construction Tom Lea Improvement NTP effective July 23 due November 20, 2018. CDBG S 542,200 S 481,529 100% 10%
1 Salinas, Lupe Design Tom Lea Slope Stabilization Preliminary design effective September 4 due November 3. 2018 Capital Plan S 9,300,000 $ 9,300,000 15% 0%
1 Cepeda, Ismael Bidding University Avenue Pedestrian and Bicycle City Council awarded project on October 2. Pending signatures on TXDOT w/ City match S 1,300,000 $ 1,300,000 100% 0%
Enhancements executed contract.

Total Active District 1 Projects $ 38,128,764
Total Number of Active District 1 Projects 22

City of El Paso
Capital Improvement Department 2 of 22



CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

2 Cepeda, Ismael Design Alabama Bridge Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match S 1,450,642 S 1,450,642 0% 0%

2 Vela, Nancy Pre- Design Animal Services - Cat Patio Display Room Re-evaluating project scope of work. Animal Services S 76,750 S 76,750 0% 0%

2012 Quality of Life/ 2017 Capital

2 Castrejon, Monica Design District 2 Neighborhood Water Park 90% design NTP effective September 24 due October 22. Plan S 4,000,000 $ 7,141,000 60% 0%
2 Lopez, Daniel Pre-Design Fort Blvd Improvements Coordinating scoping meeting with user department early October. CDBG S 354,400 $ 354,400 0% 0%
2 Del Rio, Jesus Pre-Design HACEP Baird/Hart Improvements Request for design services from consultant. CDBG S 761,282 S 761,282 0% 0%
2 Del Rio, Jesus Pre-Design Leona Ford Washington Recreation Center Request for design services from consultant. CDBG S 569,000 $ 569,000 0% 0%
2 Chavira, Hector Pre-Design Liz Morayama Gonzales Park Developing project scope of work. Public meeting to be scheduled. 2019 Capital Plan S 1,273,080 $ 1,273,080 0% 0%
2 Venzor, Gloria Design Mary Webb Park Playground Replacement Parks and Recreation Department preparing request for quotation, site Parks Internal Fund S 98,000 $ 98,000 30% 0%

plan and specifications.

Meeting with consultant week of October 1 to discuss additional scope of
2 Mota, Karla Design Memorial Park Branch Library Expansion work. Coordinating meeting with Historical Preservation Office to present 2012 Quality of Life S 550,000 $ 550,000 60% 0%
selected design to board.

2 Del Rio, Jesus Pre-Design Memorial Park Library Teen Space Renovation Request for design services from consultant. CDBG S 220,800 S 220,800 0% 0%

Upon completion of El Paso Water storm system installation, project to

0, 0,
resume tentatively mid October 2018. CDBG > 321,656 321,656 100% 5%

2 Del Rio, Jesus Construction Memorial Park Senior Center Improvements

City of El Paso
Capital Improvement Department 3 of 22



CIP Active Status
October 2018

. . Design Constr
Contact Person Project Status Project Name g

Status Status

Comments Budget Source Original Amount Adjusted Budget

- . o

2 Thompson, Brad Design Police Department Parking Garage Improvements Con.cept |:eV|5|ons to be completed by October 1. Anticipate to start 30% 2017 Capital Plan S 2,100,000 $ 2,100,000 0% 0%
design mid October.

2 Lopez, Daniel Pre-Design Student Memorial Park Improvements Coordinating scoping meeting with user department early October. CDBG S 580,500 $ 580,500 0% 0%

2 Lopez, Daniel Pre-Design Trowbridge Drive Improvements Coordinating scoping meeting with user department early October. CDBG S 214,650 S 214,650 0% 0%

Total Active District 2 Projects $ 15,711,760
Total Number of Active District 2 Projects 14

City of El Paso
Capital Improvement Department 4 of 22



City of El Paso
Capital Improvement Department

Contact Person

Gilliland, Scott

Cepeda, Ismael

Pinal, George

Ruiz, Victoria

Pinal, George

Thompson, Brad

Castillo, Ana

Aguilar, Manuel

Bocanegra, Alfredo

Davila, Yadira

Pinal, George

Project Status

Construction

Design

Design

Construction

Bidding

Construction

Construction

Pre- Design

Design

Construction

Pre- Design

Project Name

Alameda Recreation Center/Library Combo

Delta Bridge Reconstruction

Eastside Senior Center (Pebble Hills) Expansion

Edgemere Bike and Walk Trail CDBG 41

Edgemere Trail Widening,Lighting and Landscape
Improvements

Geiger, Cardis and Malaga Street Improvements

Glenwood Drive Improvements

Hawkins Reconstruction

Mimosa Reconstruction

Suffolk Playground

Sunglow Landscaping

CIP Active Status
October 2018

Comments

Open house/ preconstruction meeting held September 26. Bid proposal
scheduled for October 16.

Pending LPAFA from TxDOT.

Prefinal design NTP effective September 6 due October 8.

In construction- pending installation of electrical service meter by El Paso
Electrical due early October. After installation of electrical meter, plants
and scrubs to be placed.

Fee proposal received October 2 and under review.

Construction NTP effective July 2 due January 28, 2019.

Preconstruction community meeting held October 10. Anticipate
construction NTP to start November 2018.

Shortlist design build due October 1. Request for proposal to finalize
October 4.

Preliminary design received September 27 and under review. Open house
meeting held October 3.

Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective
October 1 due December 7.

Considering different options for design services.

Budget Source

2012 Quality of Life

TXDOT w/City match

2012 Quality of Life

CDBG

2013 Street Infrastructure/ EPW

2013 Street Infrastructure

2013 Street Infrastructure & EPW

2018 Capital Plan

2013 Street Infrastructure

Parkland Dedication

2013 Street Infrastructure

Original Amount

11,000,000

1,640,103

1,500,000

988,090

1,756,700

1,007,410

2,004,167

9,360,000

2,411,000

128,000

388,351

Adjusted Budget

$

11,000,000

1,640,103

1,500,000

1,063,090

1,756,700

1,007,410

2,004,167

9,360,000

2,411,000

128,000

388,351

Design
Status

100%

0%

30%

100%

100%

100%

100%

0%

30%

100%

0%

Constr
Status

0%

0%

0%

95%

0%

30%

0%

0%

0%

0%

0%
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CIP Active Status
October 2018

Contact Person Project Status Project Name

Desi Const
Comments Budget Source Original Amount Adjusted Budget = OfSEE
Status Status

3 Pinal, George Bidding Trzglr’ol\\jl:;yejnianne’ and Yvonne Street and Drainage Fee proposal received October 2 and under review. 2013 Street Infrastructure S 1,044,375 S 973,560 100% 0%
. ) ) s Consultant to re-submit fee proposal for additional services to project . o
3 Chavira, Hector Design Viscount Street Improvement Lighting scope. Tentative preliminary design NTP to be issued mid October. 2013 Street Infrastructure S 1,078,500 $ 1,078,500 0% 0%

Total Active District 3 Projects $ 34,310,881
Total Number of Active District 3 Projects 13

City of El Paso
Capital Improvement Department
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City of El Paso
Capital Improvement Department

Contact Person

Monge, Zuhey

Monge, Zuhey

Castrejon, Monica

Lopez, Daniel

Ruiz, Victoria

Thompson, Brad

Davila, Yadira

Gilliland, Scott

Aguilar, Manuel

Mota, Karla

Del Rio, Jesus

Project Status

Construction

Bidding

Design

Pre-Design

Bidding

Construction

Construction

Pre-Design

Pre- Design

Construction

Pre-Design

Project Name

Angora Loop Median Improvements NIP Il

Deer Avenue NTMP

District 4 Neighborhood Water Park

EPISD Gene Roddenberry Planetarium Relocation

Joey Barraza and Vino Memorial Park Phase 2

Mesquite Hills Street Lighting

Museum of Archaeology ADA upgrade

Northgate Transit Oriented Development

Railroad Reconstruction

Richard Burges Library Renovation

Sidewalk Gaps at Sun Valley and Pheasant

CIP Active Status
October 2018

Comments

Pending water meter installation by El Paso Water. Tentative
construction NTP to be issued early October.

City Council awarded September 18. Pending signatures on executed
contract.

60% design NTP effective September 3 due October 8.

EPISD to coordinate with City staff for design services.

Preparing bid package to submit to Purchasing Department. Anticipate
bid advertisement late October 2018.

Construction NTP effective September 26 due late November.

Asbestos abatement complete. Construction NTP effective September 11
due November 14, 2018.

Fill design complete. Coordinating with contractors and developers to fill
materials. FEMA approval of existing improvement received week of
September 17.

A/E process in negotiation with consultant ongoing.

Construction NTP effective January 23 due mid November 2018.
Installation of Millwork and texturing/painting throughout building-
ongoing.

Request for design services from consultant.

Budget Source

2012 Quality of Life

2013 Street Infrastructure

2017 Capital Plan

CDBG

2012 Quiality of Life

2013 Street Infrastructure

2012 Quiality of Life

Economic Development

2018 Capital Plan

2012 Quality of Life

CDBG

Original Amount

51,109

135,675

7,900,000

1,159,880

2,000,000

106,000

218,320

1,000,000

13,777,436

1,400,000

19,300

Adjusted Budget

S 51,109
$ 135,675
$ 7,900,000
$ 1,159,880
$ 5,000,000
$ 106,600
$ 218,320
$ 1,000,000
S 13,777,436

S 1,670,687

S 19,300

Design
Status

100%

100%

30%

0%

100%

100%

100%

100%

0%

100%

0%

Constr
Status

0%

0%

0%

0%

0%

0%

22%

0%

0%

97%

0%
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CIP Active Status
October 2018

Contact Person Project Status Project Name

Desi Const
Comments Budget Source Original Amount Adjusted Budget = OfSEE
Status Status

4 Thompson, Brad Design Veterans Recreation Center Preliminary design NTP effective September 24 due November 23. 2012 Quality of Life S 1,500,000 $ 1,500,000 10% 0%
4 Del Rio, Jesus Pre-Design Wheelchair Ramps North of Terrace Hills MS Request for design services from consultant. CDBG S 155,400 S 155,400 0% 0%
4 Del Rio, Jesus Pre-Design Wheelchair Ramps South of Terrace Hills MS Request for design services from consultant. CDBG S 121,500 S 121,500 0% 0%

Total Active District 4 Projects $ 32,815,907
Total Number of Active District 4 Projects 14

City of El Paso
Capital Improvement Department 8 of 22



City of El Paso

Contact Person

Davila, Yadira

Venzor, Gloria

Mota, Karla

Mota, Karla

Monge, Zuhey

Reyes, Sergio

Salinas, Lupe

Vela, Nancy

Shadrick, Robert

Do, Tony

Capital Improvement Department

Project Status

Construction

Construction

Construction

Pre- Design

Pre- Design

Design

Bidding

Design

Construction

Design

Project Name

Brisa Del Este Playground

Dick Shinaut Canopy over playground

Eastside Regional Park Phase |

Eastside Regional Park Phase 2

Eastside Sports Complex Design/Build Phase 2

John Hayes Street Lighting

RC Poe Roundabout

Rich Beem Street Lighting

Rich Beem-Edgemere Roundabout

Zaragoza and John Hayes Signal

CIP Active Status
October 2018

Comments

Budget Source

Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective

October 1 due December 7. Parkland Dedication

Construction NTP effective September 6 due November 26. 2012 Quality of Life

Installation of fence and earthwork- ongoing. Construction NTP August 16 2012 Quality of Life/ 2017 Capital
due March 2020. Plan

Shortlist Design Bid Team preparing proposal due end of October. 2012 Quality of Life

In process of selecting Design/Build team. Request for Proposal for Design-

Build services due mid October. TIRZ/ PID

Final design NTP effective October 1 due October 31, 2018. 2013 Street Infrastructure

Bid opening scheduled for October 10. 2001, 2006 & 2006 Storm COs

Consultant to prepare and submit bid documents on October 22. 2013 Street Infrastructure

Removing existing asphalt and preparing for ongoing concrete paving of
the Northwest corner of Rich Beem Blvd and Edgemere Blvd. NTP for
construction effective December 12, 2017 due December 2018.

TXDOT w/ City match

Project funded and anticipated to be completed within FY 19. 2017 Capital Plan

Original Amount

-

130,000

80,000

43,000,000

12,000,000

16,000,000

1,502,540

900,000

1,780,220

900,000

300,000

Total Active District 5 Projects
Total Number of Active District 5 Projects

Adjusted Budget

130,000

80,000

43,000,000

12,000,000

16,000,000

1,502,540

899,724

1,780,220

900,000

300,000

76,592,484
10

Design
Status

100%

100%

100%

0%

0%

60%

100%

90%

100%

100%

Constr
Status

0%

70%

1%

0%

0%

0%

0%

0%

43%

0%
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City of El Paso
Capital Improvement Department

Contact Person

Vela, Nancy

Thompson, Brad

Do, Tony

Del Rio, Jesus

Monge, Zuhey

Cepeda, Ismael

Bocanegra, Alfredo

Vela, Nancy

Pinal, George

Bocanegra, Alfredo

Thompson, Brad

Project Status

Bidding

Design

Design

Construction

Design

Design

Design

Construction

Design

Design

Bidding

Project Name

Additional Bus Bays at Mission Valley Transfer Center

Adrian Garcia Park

Alameda and Whittier Signal

Blackie Chesher Park Improvements

Brian Ray Reconstruction

Davis Bridge Reconstruction

Davis Reconstruction

Demo of 110 Harris Bldg & Improvement and
Rehabilitation

New Haven Street (Reconstruction)

Padilla Reconstruction

Paseos Del Sol Park Improvements

CIP Active Status
October 2018

Comments

Pending permit approval from Historic Commission Committee before
going to City Council. Construction to commence after approval. City
Council to award on October 16, 2018.

Final design NTP effective September 24 due October 9.

Estimated installation November 2018 in coordination with other SAM
activities.

Addressing punch list items. Construction NTP effective March 8 due
October 11.

Final design received and under review. Anticipate procurement process
to begin mid October 2018

Pending LPAFA from TxDOT.

Prefinal design effective October 10 due November 14.

Historic Commission Committee approved demolition September 10.
Tentative demolition to start early October 15.

Open house held September 6. Finalizing procurement documents to
send to Purchasing Department.

Preliminary design NTP effective August 13 due October 5. Open house
meeting open house meeting held October 4.

Bid Open held September 26. City council to award early November 2018.

Budget Source

2011 Transportation CO's

2012 Quality of Life

2017 Capital Plan

CDBG

2018 Capital Plan

TXDOT w/City match

2013 Street Infrastructure

2011 Transportation CO's

2013 Street Infrastructure

2013 Street Infrastructure

2012 Quiality of Life

Original Amount

824,000

250,000

300,000

579,784

2,121,000

812,437

1,851,322

50,000

1,984,000

2,249,005

750,000

Adjusted Budget

$ 824,000
$ 250,000
$ 300,000
$ 587,284
$ 2,121,000
$ 812,437
$ 1,851,322
$ 50,000
S 1,984,000
$ 2,249,005
$ 750,000

Design
Status

100%

60%

100%

100%

90%

0%

60%

100%

100%

30%

100%

Constr
Status

0%

0%

0%

98%

0%

0%

0%

0%

0%

0%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

6 Do, Tony Design Pellicano and Michaelangelo Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan S 300,000 $ 300,000 100% 0%
6 Thompson, Brad Pre- Design Phillipy Reconstruction Project under evaluation. 2013 Street Infrastructure S 797,632 $ 797,632 0% 0%
6 Ruiz, Victoria Construction Playa Drain Walking Trail Improvements Addressing punch list items- addressing asphalt concerns. CDBG S 1,157,645 $ 1,157,645 100% 98%
6 Venzor, Gloria Design Pueblo Viejo Unit 5 Park Playground Replacement Project layout and cost estimate under review. Parks Internal Fund S 98,000 $ 98,000 80% 0%
6 Davila, Yadira Construction Sergio Troncoso (Ysleta) Library Improvements Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life S 450,000 $ 450,000 100% 0%

Sergio Troncoso (Ysleta) Library Parking Lot

6 Davila, Yadira Construction Phase | & Il Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life S 425,000 $ 425,000 100% 0%
. . . . Evaluating right of way discrepancies. Preliminary design to continue

6 Davila, Yadira Design Snelson Reconstruction e . . 2013 Street Infrastructure S 710,000 $ 710,000 0% 0%

after decision of right of way finalized.
. . Geophysical seismic survey report received and under review. Anticipate .

6 Thompson, Brad Design Ted Houghton Reconstruction . . . 2018 Capital Plan S 1,282,000 $ 1,282,000 30% 0%
prefinal NTP to be issued mid October.

6 Cepeda, Ismael Bidding Zaragoza POE, Winn Road, Pan American Dr Imprvmts  Bid Opening scheduled for October 16. TXDOT w/City match S 13,952,502 $ 13,952,502 100% 0%

Total Active District 6 Projects $ 30,951,827
Total Number of Active District 6 Projects 20

City of El Paso
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Contact Person

7 Castrejon, Monica
7 Lopez, Daniel
7 TBD

7 Vela, Nancy

7 Davila, Yadira
7 Aguilar, Manuel
7 Gilliland, Scott
7 Thompson, Brad
7 Monge, Zuhey
7 Aguilar, Manuel
7 Do, Tony

7 Aguilar, Manuel

City of El Paso
Capital Improvement Department

Project Status

Design

Construction

Pre- Design

Bidding

Construction

Design

Bidding

Pre- Design

Design

Pre- Design

Design

Design

Project Name

District 7 Neighborhood Water Park

E.L. Williams Park Improvement

Holly Reconstruction

James Street (Reconstruction)

Judge Marquez Branch Library

Lomaland Reconstruction

Lomaland Recreation Center

Lowd Reconstruction

Mauer Road NTMP

McCune Reconstruction

North Loop and Lafayette Signal

Paddlefoot Reconstruction

CIP Active Status
October 2018

Comments

90% design NTP effective September 17 due October 15.

Rockwall enclosures- ongoing. Construction NTP effective June 4 due
December 1, 2018.

Project scope under evaluation.

Pending design drawings for storm sewer system from El Paso Water.
Preparing bid package to be submitted to Purchasing late October.

Construction NTP effective October 1 due February 28, 2019.

Prefinal design NTP effective October 8 due November 7.

Open house/ preconstruction meeting held September 20. Bid proposal
scheduled for October 16.

1 out of 2 concept design received and under review. Consultant to
provide additional design options.

Preliminary design NTP effective August 6 due mid October. Tentative
prefinal design NTP to be issued late October.

PE report complete. Preliminary NTP effective October 1 due November
14.

Project funded and anticipated to be completed within FY 19.

Preliminary design NTP effective September 10 due October 10. Design
open house to be scheduled.

Budget Source

2012 Quality of Life/ 2017 Capital
Plan

CDBG

2013 Street Infrastructure

2013 Street Infrastructure

2012 Quiality of Life

2013 Street Infrastructure

2012 Quiality of Life

2013 Street Infrastructure

2013 Street Infrastructure

2013 Street Infrastructure

2017 Capital Plan

2013 Street Infrastructure

Original Amount

-

4,000,000

723,371

796,000

1,300,000

410,000

2,071,000

11,000,000

1,944,000

100,000

2,821,000

300,000

3,163,000

Adjusted Budget

$ 7,383,000
$ 729,071
$ 796,000
$ 1,303,000
$ 410,000
$ 2,071,000

S 11,000,000

$ 1,944,000
$ 100,000
$ 2,821,000
$ 300,000
$ 3,163,000

Design
Status

60%

100%

0%

100%

100%

30%

100%

10%

30%

0%

100%

0%

Constr
Status

0%

22%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

Bid opening held September 26. Tentative for City Council for

7 Salinas, Lupe Bidding Princeton Street Reconstruction . 2013 Street Infrastructure S 1,369,000 S 1,369,000 100% 0%
construction award late November 2018.

7 Davila, Yadira Bidding Shawver Outdoor Sports Lighting Bid package sent to Purchasing Department October 1. Tentative 2012 Quality of Life $ 500,000 $ 500,000  100% 0%
construction to start November 2018.

7 Davila, Yadira Bidding Shawver Renovate Sports Fields Bid package submitted to Purchasing Department on August 21. 2012 Quality of Life S 1,500,000 $ 1,500,000 100% 0%

On Hold-El Paso Water construction completion Spring 2019. CID will
7 Monge, Zuhey Design Thomas Manor Park Improvements-NIP I coordinate at 95% of El Paso Water construction to move forward with 2012 Quality of Life S 60,700 $ 60,700 95% 0%
start of project.

Bid opening held September 26. Tentative for City Council for

. - . o o

7 Salinas, Lupe Bidding Tulane Reconstruction construction award late November 2018. 2013 Street Infrastructure S 1,213,000 $ 1,213,000 100% 0%
Bi ing hel 26.T ive for Ci il f

7 Salinas, Lupe Bidding Valley View Street Reconstruction id opem.ng eld September 26. Tentative for City Council for 2013 Street Infrastructure S 4,017,000 $ 4,017,000 100% 0%
construction award late November 2018.

7 Cepeda, Ismael Design Yarbrough Bridge Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match S 2,310,037 $ 2,310,037 0% 0%

Total Active District 7 Projects $ 42,989,808
Total Number of Active District 7 Projects 19

City of El Paso
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Contact Person

8 Ruiz, Victoria
8 Cepeda, Ismael
8 Cepeda, Ismael
8 Gilliland, Scott
8 Thompson, Brad
8 Venzor, Gloria
8 Castillo, Ana
8 Castillo, Ana
8 Reyes, Sergio
8 Castillo, Ana
8 Castillo, Ana

City of El Paso
Capital Improvement Department

Project Status

Construction

Design

Design

Bidding

Pre- Design

Construction

Bidding

Design

Pre- Design

Design

Design

Project Name

Chamizal Community Center Park

Chamizal Pedestrian Enhancements Phase |

Chamizal Pedestrian Enhancements Phase 2

Chamizal Recreation Center

Chico Reconstruction

Crestmont Canopy over playground

De Vargas Drive Street and Drainage Improvements

Dolan Street and Drainage Improvements

Doniphan and Bird Signal

Edna Street and Drainage Improvements

Elena Street & Feliz Street Improvements

CIP Active Status
October 2018

Comments

City Council awarded September 4. Pending signatures on executed
contract. Anticipate construction to begin late October 2018.

60% design effective September 17 due November 5.

30% design NTP effective August 28 due October 23.

Open house/ preconstruction meeting held September 18. Bid proposal
scheduled for October 16. Demolition preparation NTP issued June 18
due end of October 2018.

Project under evaluation.

Construction NTP effective September 6 due November 26.

De Vargas grouped with Cortez (north of Delta) and Encino (north of
Delta) as one construction project. Bid package to be submitted to
Purchasing Department fall 2018.

Dolan grouped with Edna (west of Concepcion) as one construction
project and tentatively to be sent to Purchasing Department for
procurement process winter 2018/2019.

Legal Department reviewing pre-emption agreements.

Edna (west of Concepcion) grouped with Dolan as one construction
project and tentatively to be sent to Purchasing Department for
procurement process winter 2018/2019. Edna (east of Alicia) grouped
with Cortez (south of Delta) as one construction project and tentatively
to be sent to Purchasing Department for procurement process winter
2018/2019.

Elena and Feliz grouped with Encino (south of Delta) as one construction
project. Bid package to be submitted to Purchasing Department late fall
2018.

Budget Source

CDBG

FHWA w/ City match

FHWA w/ City match

2012 Quality of Life

2013 Street Infrastructure

2012 Quiality of Life

2013 Street Infrastructure

2013 Street Infrastructure

2017 Capital Plan

2013 Street Infrastructure

2013 Street Infrastructure

Original Amount

1,403,968

1,013,700

972,830

11,000,000

1,062,500

80,000

1,772,400

944,400

300,000

3,109,900

1,380,000

Adjusted Budget

$ 1,473,968
$ 1,013,700
$ 972,830
$ 11,000,000

S 1,062,500
S 80,000
S 2,111,010
S 957,305
S 300,000
S 6,066,000
S 2,170,684

Design
Status

100%

30%

0%

100%

0%

100%

100%

90%

0%

90%

100%

Constr
Status

0%

0%

0%

0%

0%

20%

0%

0%

0%

0%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

Encino (north of Delta) grouped with Cortez (north of Delta) and De
Vargas as one construction project. Bid package to be submitted to
8 Castillo, Ana Bidding Encino Drive Paving and Drainage Improvements Purchasing Department fall 2018. Encino (south of Delta) grouped with 2013 Street Infrastructure S 2,357,300 $ 2,406,200 100% 0%
Elena and Feliz as one construction project. Bid package to be submitted
to Purchasing Department late fall 2018.

Construction NTP effective February 26 due December 2019. Contractor
8 Castillo, Ana Construction Flower Drive Street and Drainage Improvements working on storm sewer system, sanitary sewer lines, water lines with 2013 Street Infrastructure/EPW S 2,051,430 $ 2,946,886 100% 25%
services, subgrade and curb and gutter.

Construction NTP effective April 15 due November 1. Working on wiring

. . o o

8 Jaloma, Oscar Construction Paseo de las Luces conduit for traffic signalizations and installation of LED light on trees. 2017 Capital Plan S 6,400,000 S 6,400,000 100% 65%

8 Cepeda, Ismael Design PDN Roundabout Consultant working on 60% design. FHWA, TXDOT, City match S 2,800,000 $ 2,800,000 30% 0%
Contractor working on installation of bus stops concrete pads, pouring of

8 Cardoza, Jose Construction River Bend Multimodal Improvements Phase I asphalt for bicycle path and continues working on electrical wiring for TXDOT w/City match S 1,182,000 S 1,910,963 100% 38%

lighted bollards-ongoing. Notice to proceed effective March 6 due
November 2, 2018.

Final design received from consultant and under review. Pending El Paso
8 Ruiz, Victoria Design River Bend Phase Ill Water final design drawing due early October. Anticipate procurement 2013 Street Infrastructure S 3,340,200 $ 3,340,200 100% 0%
process to begin mid October 2018

8 Do, Tony Design Silver Springs and Shadow Mountain Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan S 300,000 $ 300,000 100% 0%

100% design drawing under review due September 28. Tentative

. . - -, I o o
8 Bocanegra, Alfredo Design Stanton Bridge Toll Facility Demolition demolition to begin late November 2018. Int'l Bridges S 160,400 S 160,400 100% 0%
8 Monge, Zuhey Design Teramar Reconstruction ngonbz:);;e held September 12. Prefinal NTP effective September 17 due 2013 Street Infrastructure S 1,319,000 S 1,319,000 60% 0%
8 Davila, Yadira Construction  UMC Bus Bay Extension Pending Traffic Control Plan approval from TXDOT. Anticipated 2011 Certificate of Obligation ~ $ 300,000 $ 300,000  100% 0%

construction to be issued fall 2018.

Total Active District 8 Projects $ 49,091,646
Total Number of Active District 8 Projects 20

City of El Paso
Capital Improvement Department 15 of 22



1&4

1&5

1&8

1,2,4,6,7
&8

2&8

2&8

2,3&5

2,4&8

3&38

3&38

City of El Paso

Contact Person

Lopez, Daniel

Lopez, Daniel

Jaloma, Oscar

Chavira, Hector

Schroeder, Margaret

Pinal, George

Cepeda, Ismael

Avila Alex

Castillo, Ana

Castillo, Ana

Capital Improvement Department

Project Status

Construction

Design

Pre- Design

Pre-Design

Construction

Design

Bidding

Construction

Construction

Bidding

Project Name

Trailhead Parking Areas and Amenities

Paved Trails - Tierra Del Este, Sunset Terrace Park Trail
Extension

Schuster Reconstruction

Pellicano Dr, Railroad Dr, Cotton Street Median
Improvements

Dyer Rapid Transit System Pedestrian Improvements

Fire Station 7, 12, 15 Restrooms

Montana Rapid Transit System

Dyer Rapid Transit System

Alicia Drive Street Improvements

Cortez Street and Drainage Improvements

CIP Active Status
October 2018

Comments

Construction NTP effective May 9 due January 2, 2018. Upon delivery of long lead
time items-Roundhouse trailhead to tentatively complete construction early
November. Thunderbird trailhead to tentatively complete construction mid
November Thousand Steps trailhead construction started July 3 to tentatively
complete mid November. Lazy Cow construction started August 13 and tentatively
complete early December 2018.

Consultant to re-submit prefinal design plans due October 19. Tentative
NTP for Final design to begin November 5.

Consultant's fee proposal received and under review. Coordinating
scoping meeting with user department.

Selection process for request for qualification.

Phase Il-sidewalk installation on east side of Pershing between
Trowbridge and Alta. Construction NTP effective February 26 due
December 2018.

Consultant to re-submit fee proposal to include changes and add
additional services to scope of work.

Waiting for TXDOT approval of concurrence package to tentatively award
in December 2018.

Two stations remain under construction: Hercules inbound and
outbound. Right of way agreement being finalized for stations 10
inbound & 11 outbound. Anticipated completion February 2019.

Construction NTP effective February 26 due December 2019. Contractor
working on storm sewer system, sanitary sewer lines, water lines with
services, subgrade and curb and gutter.

Cortez (north of Delta) grouped with Encino (north of Delta) and De
Vargas as one construction project. Bid package to be submitted to
Purchasing Department fall 2018. Cortez (south of Delta) grouped with
Edna (east of Alicia) as one construction project and tentatively to be sent
to Purchasing Department for procurement process winter 2018/2019.

Budget Source

2012 Quiality of Life

2012 Quality of Life

2013 Street Infrastructure

2019 Capital Plan

TXDOT w/ City match

2016 Certificates of Obligation

FHWA, FTA & COs

FHWA, FTA & COs

2013 Street Infrastructure/EPW

2013 Street Infrastructure

Original Amount

500,000

655,000

7,559,900

10,079,200

1,500,000

500,000

45,500,000

35,900,000

2,230,400

2,249,300

Adjusted Budget

S 500,000
S 655,000
S 7,559,900

S 10,079,200

S 1,500,000

S 500,000

S 46,000,000

S 35,900,000

S 8,047,618

S 3,503,725

Design
Status

100%

90%

0%

0%

100%

30%

100%

100%

100%

100%

Constr
Status

58%

0%

0%

0%

51%

0%

0%

69%

25%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

3&8 Reyes, Liz Design MCA Quiet Zones Finalizing agreements with Union Pacific Railroad. 2013 Street Infrastructure S 5,000,000 S 5,672,668 100% 0%
3,6,7&8 Bocanegra, Alfredo Construction Alameda Rapid Transit System Final completion anticipated November 18. 2009 COs, 2011 Transportation COs S 38,351,000 S 38,629,875 100% 95%
3,56&7 Chavira, Hector Pre-Design T;ﬁ:;iﬁ;;’feorge Dieter Dr, Lee Trevino Median Selection process for request for qualification. 2019 Capital Plan S 8,327,600 S 8,327,600 0% 0%

3,7 Reyes, Sergio Design Yarbrough Street Lighting Preliminary design NTP effective September 4 due October 18. 2013 Street Infrastructure S 1,317,800 $ 1,317,800 0% 0%

Downtown : Awaiting on call proposal from consultant to begin
3,8 Vela, Nancy Design Sun Metro Transfer Centers (Eastside & Downtown) construction. Anticipate construction to begin first week of November 2011 Transportation CO's S 358,493 $ 358,493 60% 0%
2018. Eastside: Prefinal design received and under review.

Consultant conducted initial field assessment and is gathering additional
information. Consultant met with City staff and applicable city
representatives for more information. Analyzes underway. Stakeholder
meeting occurred in September 2018.

5,6,7 Lopez, Fred Pre-Design Eastside Master Plan 2019 Capital Plan S 500,000 $ 500,000 20% 0%

Total Active Multi-District Projects $ 169,051,879
Total Number of Multi-District Projects 16

City of El Paso
Capital Improvement Department 17 of 22



CIP Active Status
October 2018

Design Constr

Comments
Status Status

Contact Person

Budget Source

Project Status Project Name Original Amount Adjusted Budget

New direction given for design. EPIA is preparing an RFQ for a marketing

AIRPORT McElroy, Michael Design Airport Industrial Parks Monuments consultant for designs. When a final design/image is produced, project Airport 350,000 350,000 3% 0%
will advance into construction.
AIRPORT Brooks, Shane Construction EPIA Checked Baggage Inspection Project to complete February 2019. PFC - TSA- Airport 24,750,416 27,470,151 100% 90%
AIRPORT  Espineli, Geoffrey Construction  EPIA Concourse B Carpet Replacement i'z re‘:ift substantially complete as of August 21. Addressing punch list Airport 200,000 230,000  100% 95%
Finalizi ign. Bid ph ici i 2018.
AIRPORT Brooks, Shane Design EPIA Convair Road Improvements inalizing design. Bid phase anticipated to begin October 2018 CFC 4,500,000 4,500,000  100% 0%
Anticipated construction NTP to be issued January 2019.
AIRPORT Brooks, Shane Design EPIA FBO Ramp and Taxiway U & V Realignment Preliminary design NTP effective September 10 due December 9. Grant - Airport 4,436,900 4,436,900 10% 0%
EPIA Terminal Archi L
AIRPORT Brooks, Shane Construction Improzz::nats rchitecture and Landscape Construction NTP effective August 27 due April 14, 2019. Airport 5,000,000 10,000,000  100% 15%
EPIA Terminal I ili
AIRPORT Espineli, Geoffrey Design . erminal General Improvements, Ceiling and Preliminary design NTP effective July 23 due October 23. Airport 2,000,000 2,000,000 30% 0%
Lighting Improvement
Proj lyi . Esti f i
AIRPORT  Espineli, Geoffrey Bidding HVAC Annual Upgrades FY 16-20 O'c‘if;;c;gf;t y in procurement process. Estimated start of construction Airport 750,000 750,000  100% 0%
L . Maintenance Building Improvements Bathroom Construction of new nursing room on-going. Installing new electrical, . o o
AIRPORT Espineli, Geoffrey Construction Remodel at Field Maintenance plumbing and wall framing. Estimated completion by November 24, 2018. Airport 240,000 240,000 100% 10%
Working Paper 5 (Alternatives) submitted to the Airport for review in August. Comments were
received week of September 17. Changes to the preferred Airport Development Plan have been
requested by the Airport in several functional areas (Airfield, Parking, Landside). Requested
AIRPORT McElroy, Michael Design Master Plan Update - EPIA Airfield changes require buy in from FAA ADO staff. Requested changes have delayed the Airport 1,900,000 1,900,000 90% 0%
completion of Working Papers 6, 7, 8, and 9 (Environmental, ALP, Financial, and Phasing,
respectively). Final Public Workshop currently scheduled for mid-October may also need to be
postponed depending on outcome of requested changes.
AIRPORT Espineli, Geoffrey Design Passenger Notification Systems (FIDS, BIDS, GIDS) Final design NTP effective September 4 due November 28. PFC, AIP 1,300,000 2,200,000 90% 0%
City of El Paso
Capital Improvement Department 18 of 22



CIP Active Status
October 2018

Contact Person Project Status Project Name Comments

Desi Const
Budget Source Original Amount Adjusted Budget eslgn ONStE
Status Status

AIRPORT Espineli, Geoffrey Construction Runway 4-22 Reconstruction

Phase II- scheduled to begin October 1 due March 30, 2019. PFC - FAA - Airport S 35,000,000 $ 35,000,000 100% 50%

Total Active Airport Projects $ 89,077,051
Total Number of Airport Projects 12

City of El Paso
Capital Improvement Department
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City of El Paso

Contact Person

Reyes, Sergio

Reyes, Sergio

Mota, Karla

Lopez, Fred

Thompson, Brad

Avila Alex

Capital Improvement Department

Project Status

Design

Design

Design

Design

Pre- Design

Construction

Project Name

Bicycle Connectivity Phase |

Bicycle Connectivity Phase Il

El Paso Citywide Wayfinding Phase |

PCI Study

Police Department Facilities Master Plan

Street Median and Parkway Landscaping

CIP Active Status
October 2018

Comments

Tentative Preliminary design to start mid October 2018.

Tentative Preliminary design to start mid November 2018.

Design standards to be presented on October 18 to MCAD committee.

Final report under review.

Reporting Phase NTP effective October 1.

Pending signatures on executed award contract. Projected construction
NTP to begin early fall 2018. All corridors to be completed by fall 2019.

Budget Source

TXDOT w/City match

TXDOT w/City match

2019 Capital Plan

2017 Capital Plan

2017 Capital Plan

TXDOT/ City Funds

Original Amount

S 1,587,697

S 1,909,149

S 1,030,000

S 800,000

S 400,000

S 6,500,000

Total Active Citywide Projects
Total Number of Citywide Projects

Adjusted Budget

$ 1,587,697
$ 1,909,149
$ 1,030,000
$ 800,000
$ 400,000
S 9,070,000

$ 14,796,846
6

Design
Status

0%

0%

100%

99%

0%

100%

Constr
Status

0%

0%

N/A

N/A

0%

0%
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CIP Active Status
October 2018

Design Constr
Status Status

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

Maintenance repairs (ADA repairs and concrete sealant) ongoing by

DTWN B Alf i B Il i ital |
ocanegra, Alfredo Construction aseball Stadium Capital Improvement Contractor. Construction NTP effective May 21, 2018 due May 18, 2019.

Ballpark Lease and General Funds = $ 214,000 $ 214,000 100% 85%

DTWN Hernandez, Yvette Pre- Design Children's Museum Architect selection announcement to be held in October 2018. 2012 Quality of Life S 19,250,000 S 39,250,000 0% 0%

Plaza Motor Hotel basements (sidewalks)- Construction NTP effective July
DTWN Jaloma, Oscar Construction Downtown Sidewalks 27 due October 29. Father Rahm basement (sidewalks)- Construction NTP 2018 Capital Plan S 598,700 $ 598,700 100% 98%
effective July 23 due September 28, 2018.

Pending signatures on executed contract. Preconstruction meeting being

DTWN Avila Alex Construction Downtown Wayfinding coordinated with contractor. Tentatively construction to begin fall 2018, TXDOT S 800,000 $ 800,000 100% 0%
DTWN Ruiz, Victoria Pre- Design Mexican American Cultural Center E:;UC;:?;LI azz::‘ivc(::izi:\ec:frc;ﬁ;; imari\;\lal_\ill.arary on September 18. 2012 Quality of Life S 5,750,000 $ 16,500,000 0% 0%
DTWN Garcia, Daniel Pre- Design MPC On hold per Temporary Restraining Order. 2012 Quality of Life $ 180,000,000 S 180,000,000 0% 0%
DTWN Mota, Karla Pre- Design  San Jacinto Visitor's Center Additional services added to project scope. Tentative Design NTP to be 2006 COs/ 2017 Capital Plan  $ 700,000 $ 780,289  15% 0%

issued October.

Total Active Downtown Projects $ 238,142,989
Total Number of Downtown Projects 7

City of El Paso
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Z00

Z00

Z00

Z00

Z00

City of El Paso

Contact Person

Gutierrez, Lili

Gutierrez, Lili

Gutierrez, Lili

Gutierrez, Lili

Gutierrez, Lili

Capital Improvement Department

Project Status

Construction

Construction

Pre- Design

Design

Design

Project Name

Chihuahua Desert Exhibit Complex

Event Tent (additional shade)

Penguin Exhibit and Life Support Project

Sea Lion Exhibit Repair and Upgrade

Support Elements

CIP Active Status
October 2018

Comments

Construction NTP effective March 6, 2018 due June 2019 . Construction
of Jaguar Mountain, on-going.

Construction NTP effective November 11 due January 5, 2019.

Negotiations finalized with designer. City Council awarded project on
October 2. Predesign meeting to be scheduled end of October.

Negotiations underway per architectural and structural items added to
project scope. Design ongoing.

Project ongoing. Currently working on giraffe shade structures to be
complete end of October.

Budget Source

2012 Quiality of Life

2012 Quality of Life

2012 Quality of Life

2012 Quality of Life

2012 Quality of Life

Original Amount

$

13,880,400

1,742,500

3,766,750

717,500

7,375,958

Total Active Zoo Projects
Total Number of Zoo Projects

Adjusted Budget

S 14,611,207

S 2,034,432
$ 3,766,750
$ 676,082
$ 7,283,431

$ 28,371,902
5

Design
Status

100%

100%

0%

60%

100%

Constr
Status

41%

0%

0%

0%

90%
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RESURFACING SUMMARY REPORT DISTRICT 1 Representative: Peter Svarzbein
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas CINCINNATI Piedmont Cincinnati
AMPOSTA B Cresta Alta Westwind CINCINNATI Kansas Coffin
BOX ELDER Gomez Rollins CLAYTON Galloway Robinson
BRENTWOOD Stanton Krupp GALLOWAY Stanton Piedmont
BUTTERFIELD Territory Rio Mira INDIAN BLUFF Crown Point Caprock
CALLE OLASO Equestre Dead End IRONDALE Lawndale Stanton
CHERRY HILL Broadmoor Thunderbird KELLY Kern Whitaker
COSTA BLANCA Pinar del Rio Redd LARCHMONT Krupp Waymore
DEDE Rim Cul-de-Sac MADELINE Piedmont Park
FLAMINGO B Okeefe Stanton MESA HILLS Mesa Acacia
HILLCREST Bancroft Dead End MESITA A Piedmont Stanton
KRUPP Waymore Ridgecrest NEW YORK St. Vrain Dead End
LA CRUZ Okeefe Piedmont OKEEFE A Mesita Alethea Park
LOS NIETOS La Mirada La Mirada PARK HILL Ridgecrest Ridgecrest
MOORE Piedmont Stockwell PAWNEE Iroquis Dead End
NAVARIE Pinar del Rio Redd PEBBLE BEACH Shadow Mountain [Burning Tree
OCTAVIA Kerbey Dead End RESLER High Ridge Belvidere
ONEIDA Medano Redd SAN MATEO La Cruz Piedmont
OSAPLE Rio Mira Dead End SANTA RITA Las Vegas O'Keefe
PAWNEE Iroquis Dead End SINGING HILLS Thunderbird Thunderbird
RHAELYNNE Cory Upper Valley VALLEY WEST Gomez Dead End
RIO MIRA Butterfield Territory
ROXANNA Ridge Marietta
SINGING HILLS Thunderbird Thunderbird
SOLEDAD Mulberry La Mirada
TERRITORY Butterfield Rio Mira
WALLINGTON Krupp Brentwood
WELLESLEY Kern Campbell



RESURFACING SUMMARY REPORT

DISTRICT 2

Representative: Alexsandra Annello

COMPLETED
STREET FROM TO
Alley Piedras Raynor
BYRON Van Buren Monroe
CHELSEA A Timberwolf Dead End
CHELSEA B Timberwolf Trowbridge
CUMBERLAND Pershing Gateway South
ECHO B Hercules Moonlight
ELM Mobile Richmond
HASTINGS C Happer Gateway South
JADE Zircon Echo
LACKLAND Van Buren Monroe
LAMAR Bliss Hueco
LOUISIANA Mobile Richmond
MAXWELL Gateway North Dyer
MAXWELL B Dyer Diana
MEMPHIS A Red Rock Canyon Piedras
MOBILE A Piedras Dead End
NASHVILLE A Piedras Dead End
NEBRASKA Nations Morehead
POLK Byron Elm
ROBERT A Maxwell Arlen
SATURN Edgar Park Hercules
SOLAR Edgar Park Hercules
STEVENS Harrison McKinley

UNDER CONTRACT
STREET FROM TO
BERYL Dolomite Echo
BRITTON Dyer Sierra Vista
BROADDUS A Alabama Stevens
CAPITAN Mt Latona Hercules
CLIFTON A Hueco Gateway South
CROSSON CDS CDS
DEVORE Eclipse Comet
DIAMOND Westline Echo
DOLOMITE Magnetic Zircon
FORREST Hunt Trowbridge
FRANKFORT C Stevens Partello
FRANKFORT D Dyer Gateway South
FRANKFORT E Gateway North Dead End
GRANT C Piedras Copper
GRISSOM Martin Mathias
HAPPER Leeds Cambridge
HASTINGS Happer Pershing
HOMER Gateway South Joyce
HUNT Peinado Glenwood
JUSTUS Jefferson Tyler
MADERA Radford Dead End
MARR B Altura Trowbridge
MATTERHORN Rutherford Glacier Peak
MCGREGOR Maxwell Diana
MEMPHIS C Stevens Sparkman
MEMPHIS D Dyer Gateway South
MEMPHIS E Pershing Dead End
MOBILE D Radford Dead End
MOUNT DELANO Hondo Pass Blue Ridge
MOUNT ETNA Rutherford Glacier Peak
MOUNT HAGEN Pikes Peak Blue Ridge
MOUNT OLYMPUS |Joe Herrera Glacier Peak
MOUNT WHITNEY B [Tetons Knox
OLYMPICA Magnetic Leo
OLYMPIC B Leo Gateway South
PEINADO Wagner Hunt
POLLARD C Jefferson Gateway South
RAILROAD Hondo Pass us 54
SHEPPARD Alabama Lackland

October 2018



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO

STATLER Tetons Adolphus
STRAND McGregor Maxwell
TAYLOR Piedras Terminus
TRADEWIND Mercury Neptune
VEGA Polaris Comet
WAGNER Chelsea Trowbridge
WEIGHTMAN Timberwolf Edwards
WILSON Pershing Dead End




RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary ANISE A Lee Trevino Montwood
ALASKA Yuma Phoenix BALSAM A Barker Papaya
ALGONQUIN Geronimo Marlow BALSAM B Papaya Mimosa
AQUARIUS Turrentine Backus BEN SWAIN C Toni Edith
ARAPAHO Geronimo Marlow CESSNA B Edgemere W H Burges
ASH Dempsey W H Burges CORNWALL Castletown Blackwood
AVALON Sunglow Dead End DERICK Carnagie Montana
BRANDWOOD Blackwood Suewood EAST GLEN B Pebble Hills Sam Snead
CESSNA A Sunglow Edgemere FRANK BEARD Sam Snead Anise
CHIP CHIP Alameda Dead End GEORGE DIETER Edgemere Pebble Hills
CIBOLA Clark Marlow GEORGE DIETER Pebble Hills Montwood
CLEVELAND A Paisano Atoka HAWKINS Merchant North Loop
CLEVELAND B Atoka Marlow HAWKINS Gazelle GW
COCONUT TREE Granite Coconut Tree INTERNATIONAL Robert E Lee Airway
EDITHA Little Flower Lettie LARRY MAHAN Gateway West Viscount
EDITH B Lettie Ben Swain MONTROSE Mc Crae Dead End
FIRESTONE Montana Darin RED ROBIN Canary George Orr
FLINT Polo Inn Polo Inn VISCOUNT Airway Hawkins
GOURD Album Bellis YARBROUGH Montana Pebble Hills
GRANITE George Orr Polo Inn
GREEN VALLEY Carolina Dead End
HARDY Tampa Dulaney
HAWAII Yuma Phoenix
HAWICK Dunoon Mcintosh
HILLER Airport Boeing
HOLIDAY Tampa Welch
J C CRAMER Barker Coronado
JOSHUA Durrill Dead End
KAYWOOD Parkwood Saigon
LEAR Boeing Lockheed
LETTIE Ben Swain Edith
MCCARTHY A Hockney Alameda
MERIL Cardigan Darin
MIDWAY B Knights Hockney
NAVAJO B Apache Cheyenne Trail
PAPAGO Clark Marlow
PEACH TREE George Orr CR Croom
PEAR TREE George Orr CR Croom
PEARL Amethyst Dead End



RESURFACING SUMMARY REPORT

DISTRICT 3

Representative: Cassandra Hernandez

COMPLETED
STREET FROM TO
PRESTWICK Cosmos Kilmaltie
SHELL Montana Dead End
SHETLAND Edgemere Ballymote
STEPHENSON Gateway East Frederick
SURETY Gateway East Clark
TRINITY Rusk Simpia
TURRENTINE C Glengarry Daugherty
UTE Clark Marlow
VIOLET W H Burges Cessna
VOCATIONAL Mimosa Alameda
WADE Cosmos Lait
WOODALL Blackwood Suewood

UNDER CONTRACT

STREET

FROM TO

October 2018



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah BIG BEND Devils Tower CDS
AJAX Crenshaw Tropicana DALTON Salisbury Raleigh
ALCAN B Prince Edward Fairbanks DECATUR Vicksburg Railroad
ALCAN C Sun Valley Prince Edward DEER McCombs Cross
ALCAN D Warren Sun Valley DUVAL Marie Tobin Hondo Pass
BLYTHE Yellowstone Winthrop GULFPORT Salisbury Raleigh
BOBCAT Bomarc Dead End HOLLINGS A Wren Dalton
CRENSHAW Yellowstone Tropicana HOLLINGS B Joe Herrera Hondo Pass
CURLEW Debeers Tropicana HUECO VISTA Alabama Dead End
DEARBORNE B Mackinaw Alcan MAUREEN A Stahala Gabriel
DEARBORNE C Alcan Palomino MOUNT SAN BERDU (Joe Herrera Alps
DEBEERS A Ambassador Shenandoah PERSIMMON Marie Tobin Hondo Pass
DEBEERS B Shenandoah Mackinaw RAILROAD Transmountain Hondo Pass
DOWNS Fairfax Raleigh RAYMOND TELLES A |Alps Joe Herrera
FAIRFAX Threadgill Dalton ROANOKE D Joe Herrera Hondo Pass
FALCON McCombs Railroad RUTHERFORD B Stahala Dyer
FERTELL Sun Valley Grouse SAGITTARIUS Rushing Kenworthy
GRAND CANYON Zion Old Spanish SANDERS A Pistacio Dyer
JOHN CUNNINGHAM|MLK Terminus SINCLAIR Tivoli Terminus
JUNCTION A Kenworthy Gateway South VANGUARD Pickerel Dead End
JUNCTION B Kenworthy Kellogg VERBENA Threadgill McCombs
KELLOGG A Winthrop Tropicana VICKSBURG A Threadgill Sanders
KETCHIKAN Prince Edward Newcastle YOSEMITE Zion 0Old Spanish Trail
KISKA Prince Edward Edmonton
LEVELLAND Sweetwater Port Arthur
MACAW McCombs Blue Wing
MACKEREL Will Ruth Dead End
MCCOMBS Dyer Railroad
MCCOMBS SERVICE ASarah Anne Dead End
MCCOMBS SERVICE HSun Valley Dead End
MENZIES Winthrop Sun Valley
MIDDLESBORO Waverly McCombs
MURPHY Salem Sean Haggerty
NIKE Sidewinder Dead End
OLAN Fairfax Roanoke
OLD SPANISH TRAIL (Zion Dead End
PARADISE Alcan Tropicana
PEACOCK Rushing Saxon
PICKEREL B Marlin McCombs
PONDEROSA Palomino Dead End



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
PORT ARTHUR Sweetwater Murphy
POTOMAC Pheasant Quail
RAVEN Bomarc Dead End
REGULUS A McCombs Bomarc
SAGITTARIUS Rushing Kenworthy
SALEM B Rushing McCombs
SARAH ANNE McCombs Terminus
SHENANDOAH A Thor Debeers
SIGMA Sagittarius Dead End
THOR Crenshaw Winthrop
THREADGILL A Dyer Roanoke
THREADGILL B Roanoke McCombs
TIGER EYE Dyer Jadestone
TIvOoLl Deer Quail
TRIUMPH Salem Dearborne
TROPICANA D Alcan McCombs
TROUT Wolverine Dead End
UVALDE Sun Valley Junction
VERBENA Threadgill McCombs
VICEROY Dearborne Dead End
WALDORF McCombs Alcan
WINTHROP Kenworthy Thor
WOODBERRY Mc Combs Dead End
WOODCHUCK Bomarc Dead End
YELLOWSTONE Tropicana Blythe
ZEUS Nike Snark
ZIONB Alabama Gran Quivera



RESURFACING SUMMARY REPORT DISTRICT 5 Representative: Dr. Michiel Noe
October 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills GEORGE DIETER Montana Edgemere
GEORGE DIETER Edgemere Pebble Hills




RESURFACING SUMMARY REPORT

DISTRICT 6

Representative: Claudia Ordaz Perez

COMPLETED
STREET FROM T0
DORSET Coventry Dead End
GOLONDRINA Buena Park Buena Park
GUADALAJARA Singh Reno
LEE Montwood Pebble Hills
LONE STAR Soccoro Padilla
NEVAREZ A Inglewood Skylight
ONATE Candelaria Dead End
PULLMAN D Henry Brennan Rojas
RENO Southside Guadalajara
SANTA ROSALIA Southside Guadalajara

UNDER CONTRACT
STREET FROM TO
ROJAS Zaragoza Don Haskins

October 2018



RESURFACING SUMMARY REPORT

DISTRICT 7

Representative: Henry Rivera

COMPLETED
STREET FROM T0
ALGERITA Riverside Hickory
ALGIERS Fir Album
AMUR Danube Arboleda
ARAQUAIA Arboleda Dead End
ATKINSON North Loop Half Moon
BORRETT Wells Dead End
BURGESS B Yermoland Courtland
BURNHAM A Stanley Lomaland
CAPELLO Blacks McCamey
CHRISTY Williamette Yermoland
CORK B Album Zanzibar
COSMOS C McRae Debbie
EMERSON A Heid North Loop
ESCADRILLE Fray Lafayette
FINITA Whittier Alameda
FRANCINE Williamette Yermoland
FRAY Willamette Dead End
GALLAGHER A Heid Mauer
GUAYMAS Taxco Corozal
HACIENDA A Hunter Ameca
HALF MOON North Loop North Loop
HAROLD Starr Dead End
HERMOSILLO A La Paz Yarbrough
HERMOSILLO B Ameca Santa Barbara
HERMOSILLO C Hunter Ameca
HONOLULU A Montwood Wedgewood
HONOLULU B Wedgewood Leewood
INDEPENDENCE Yarbrough Whittier
LA GENTE Morelia Dead End
LA PALOMA Valley View Valley View
LAPAZA Corozal Santa Maria
LA PAZB Santa Maria Dead End
LADERA B Monterrey Carolina
LEE TREVINO J Gateway East Yermoland
LEE TREVINO K Yermoland Castner
LEE TREVINO L Castner North Loop
LILACA Carolina Montecito
MAZATLAN A Hunter Ladera
MONTERREY C Giles Yarbrough

UNDER CONTRACT
STREET FROM T0
ALCAZAR Lomaland Dead End
ALLEN BRADLEY James Watt Wilkenson
DALE DOUGLAS C Bob Mitchell Vista del Sol
LOMALAND D Pellicano Gateway East
MONACO Montwood Woodside
ROJAS George Dieter Zaragoza
ROJAS K Pendale George Dieter
TOMWOOD A Sumac Trawood
VISTA LOMAS B Vista De Oro Vista del Sol
VISTA REAL A Trawood Janway
YARBROUGH Gateway East North Loop
YARBROUGH Trawood GW
YARBROUGH Alameda Cesar Chavez

October 2018



RESURFACING SUMMARY REPORT DISTRICT 7 Representative: Henry Rivera

October 2018
COMPLETED UNDER CONTRACT
STREET FROM T0 STREET FROM T0
NEW HAVEN A Lasso Roseway
NEWLAND Stanley Atwood
POLVO Ron Quillo Dead End
RALPHEENE Williamette Yermoland
RIO ARRIBA Pedernales Link
ROSEMARY San Jose Wenda
SAN PAULO A La Paz Yarbrough
SANTA BARBARA Mazatlan Hacienda
SANTA MARIA Giles Dead End
SANTA MONICA Giles Venado
SONORA Veracruz Dead End
SUMATRA Ceylon Album
TAHITI Heather Bermuda
TRANQUILO A Yarbrough Dead End
VAN HASELEN Lasso Pendale
VENADO B Ranchland Hermosillo
VENADO C Hermosillo San Paulo
VERACRUZ Ladera Giles
WENDA B San Jose Rosedale
WENDA C Franklin Rosedale
YARBROUGH K Alameda North Loop




RESURFACING SUMMARY REPORT

DISTRICT 8

Representative: Cissy Lizarraga

COMPLETED
STREET FROM TO
AVILA Lombardy Avila
BALLERINA Sunset Dead End
BEL MAR Fiesta Cabrillo
BELTON A Monarch Fiesta
BENEDICT Perth Hookheath
BLACKSTONE Roxbury Frontera
BRIARWOOD Coeur D Alene Sunset
CASTILE A Belton Marcena
CHARL ANN C Shorty Sunset
CIRCUS Mardi Gras Dead End
COEUR D ALENE Olmos Coeur D Alene
COLINA ALTA Fountain Dead End
COLUMBINE Country Club Camino Real
CORTO Yandell Prospect
CORVENA Swan Fair Lawn
DETROIT Murchison Arizona
FRANKLIN 1-10 Durango
GEORGIA Cliff Dead End
J C MACHUCA Sunland Park Dead End
KINGSWOOD Silverbell Dead End
LESLIE WARD Boy Scout Dead End
MARDI GRAS Carousel Dead End
MONTOYA F Country Club Meadowlark
OCTAVIA A Cliff Arizona
OCTAVIA C Magoffin Dead End
OVERLAND B Cotton Campbell
PACIFIC Hidden Doniphan
PALO VERDE Maguey Rio Flor
PERTH Riverbend Benedict
POPLAR Grant School gates
POPLAR A Pershing Missouri
ROSEWOOD Arizona Missouri
RUBIN A Suncrest Carousel
SANTA FE 1-10 Main
SILVERBELL Kingswood Dead End
THRUSH Warbler Crane
VISTA GRANDE Country Club Country Club
WESTCITY Executive Center Waymore
WESTVIEW Heath Belton

UNDER CONTRACT
STREET FROM TO
BELTON B Fiesta De Leon
BIRCH Grant Wyoming
BROWN D Arizona Missouri
CALIFORNIA A Mesa Los Angeles
COMANCHE Tobin Cortez
CORTO Yandell Prospect
DALLAS B San Antonio Dead End
DOLAN A Paisano Sagrado
DUNNE Washington Dead End
EIGHTH A Oregon Ochoa
FINDLEY B San Antonio Dead End
FOUNTAIN B Snowheights Mesa
FOURTH B Park Coles
FRANCIS Flower Terminus
HEISIG Prospect Sun Bowl
HOOKHEATH Roxbury Benedict
LAREDO Boone Dead End
LINDEN Alameda Dunne
MARTINEZ Delta Laredo
MEADOWLARK A Vist Del Monte Rosinante
NINTH Park Campbell
OLEANDER Love Dead End
RESLER Belvidere White Cliffs
RIVER BEND Frontera Sunset
RUHLEN Paisano Dead End
SAINT VRAIN D Olive Dead End
UPSON A Heisig Fewel
UPSON B Fewel Prospect

October 2018
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